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g;}no(z:&atlzo}-! Services Related to the September 2008 Flood Investigation

www.strand.com g e . .
This is Amendment No.1 to the referenced Agreement.

Under Scope of Services, ADD the following:
21.  Review Community Survey responses provided by OWNER.

22. Review and provide comments (0 OWNER and DuPage County on the proposed
ful! equations (FEQ) model changes and updates proposed by Engineering
Resource Associates (ERA) and DuPage County.

23.  Review and provide comments to OWNER and DuPage County on the West
Branch DuPage River (WBDPR} calibrated FEQ model results.

24.  Review and provide comments to OWNER and DuPage County on the WBDPR
flood control alternatives to be evaluated by ERA in the watershed study
including removing Fawell Dam completely and operating Fawell Dam with the
gates fully open.

25.  Review and provide comments to OWNER and DuPage County on the
alternatives analysis resulis.

26.  Attend up to three project team meetings. [t is proposed that OWNER wiil have
a maximum of eight attendees consisting of a combination of OWNER’s staff,
residents, and up to two aldermen. Prepare meeting minutes and distribute to
attendees. The meetings are anticipated to take place after review and comunents
are provided for each meeting topic as described below:

a. Proiect Team Meeting No. 1: Discuss the proposed model changes and
updates prior to the Project Meeting with the County and ERA.
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b. Project Team Meeting No. 2: Discuss calibrated FEQ model results and
proposed flood control alternatives analysis prior to the Project Meeting
with the County and ERA.

c. Project Team Meeting No. 3: Discuss calibrated FEQ model results and
proposed flood control alternatives analysis prior to the Project Meeting
with the County and ERA.

27. Attend up to three DuPage County project meetings with representatives of

DuPage County and ERA. Prepare meeting minutes and distribute to attendees.
The meetings are assumed to take place after Project Team Meetings and include
the meetings as described below:

a. County Meeting No. 1: Discuss proposed model changes and updates.

b. County Meeting No. 2: Discuss calibrated FEQ model results and
proposed flood control alternatives analysis.

C. County Meeting No. 3: Discuss aliernatives analysis results.

28. Attend up to three public meetings. These will take place after the DuPage
County project meetings and include the following meetings:

a. Public Meeting No. 1-Proposed Hydraulic Model Changes Meeting, to be
organized and presented by ENGINEER.

b. Public Meeting No. 2-Model Completion and Model Alternatives
Meeting, to be organized and presented by DuPage County.

c. Public Meeting No. 3-WBDPR Watershed Study Results Meeting, to be
organized and presented by DuPage County.

29.  Prepare and make a presentation at one project meeting. Anticipated to be Public
Meeting No. 1.

30.  Prepare a brief report providing an opinton of the County’s updated FEQ model

and, based on the resuits of the FEQ model, the impacts of Fawell Dam on flood
elevations in the City of Warrenvilie, 1llinois, north of I-88.
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Under Services Not Encluded, ADD the following:

3. Hydrologic/Hydraulic Model Creation or Modification: All FEQ modeling
performed as a part of this study wiil be done by DuPage County or ERA.

Under Compensation, CHANGE $57,800 to “$78,600.”
Under Schedule, ADD the following:

Schedule for ltems 21 through 30 is contingent upon the completion of the FEQ
modeling and watershed study development. Reviews will be completed within two

weeks of recetving the information from OWNER or DuPage County. Fees are based on
Project completion by March 31, 2010.

IN WITNESS WHEREQF the parties hereto have made and executed this Amendment.
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